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Action
#24 Dredged Materials Reuse

General Description of the Action
This action will complete the necessary pilot studies and projects needed to develop Best
Management Practices for dredging and the reuse of non-saline dredged materials within the
Delta. This action includes the development of a General Order - Waste Discharge
Requirements, which requires environmental documentation. This action will take
approximately 2 years.

Dredging to increase channel capacity and to provide material for ecosystem restoration, levee
reconstruction, and subsidence control has been curtailed due to regulatory constraints, causing
dredging equipment and trained manpower to leave the Delta.

Over the past decade it has become increasingly difficult to dredge in the Delta because of short
work windows to satisfy endangered species requirements and Central Valley Regional Water
Quality Control Board (CVRWQCB) waste discharge concerns. Because insufficient data are
available to quantify impacts and establish acceptable dredging criteria, agencies regulate
dredging activities more conservatively.

Cost Estimate
Preliminary pilot studies are being completed through a $500,000 Directed Category 1TI Grant.
An estimated additional $1,000,000 will be ne.eded.to complete this action. ($500,000 for FFY
2000 and $500,000 for FFY 2001)

Program Administration and Governance
The Levee Program is coordinating preliminary pilot studies through a $500,000 Category III Grant.
The study participants include the Delta Protection Commission, the Department offish and Game, and
the Central Valley Regional Water Quality Control Board. This Action will continue this effort.
CALFED/DWR will be the lead agency. No change in CALFED’s current Program Administration
or Governance is required to carry out this, action.

Program Coordination
The Levee Program and Ecosystem Ke,storati~. n Program could benefit from clean dredged
material. The Storage and Conveyance Program could benefit from dredging Delta channels to
increas~ flow capacity. We are coordinating with Steve Roberts, project manager of DWR’s
South Delta Improvements Project, which will benefit from this work. DW-K’s North Delta
Improvement project will also benefit. The Reclamation Board is also interested in this effort
f̄rom a flood control standpoint.

5 Schedule
This action will take 2 years (FFY 2000 and 2001). Preliminary work is currently underway
using Category III funds that started in FFY 1999.
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Action
#27 Levees Subventions

General Description of the Action
The Delta Levee Maintenance Subventions Program was created in 1973 to provide assistance
to local levee maintaining agencies for Delta Levee Maintenance. This action will continue this
work and help transition into the Levee Program’s Base Level Protection Plan. The purpose of
this action is to improve levee integrity in the Delta. This action will.demonstrate how the
federal government can participate in CALFED’s Levee Program.

Cost Estimate
For SFY 1998-99 the Subventions Program is being funding through the Safe, Clean, Reliable
Water Supply Act, Division 24 of the California Water Code. This funding rims out June 30,
1999.                                    "

For SFY 1999-2000 $7 million is needed from the State and in FFY 2000 $1 million from the
Federal Government. State funding is being pursued through three potential funding sources: a
BCP, a bill authored by Assemblyman Machado AB 1521 and a Water Bond.

For SFY 2000-2001 $12 million is needed fi:om the~State and in FFY 2001 $1 million is needed
from the Federal Government.

Program Administration and Governance
See attached organization charts for the Levee Program and CALFED’s Levee Implementation
Group. The LIG will be used to coordinate agency and stakeholder concerns.

Delta levee maintenance is described in the California Water Code, Division 6, Part 9 - Delta
Levee Maintenance (commencing with Section 12980). It is the intent of the California
Legislature that, to the extent allowed by existing requirements, levee rehabilitation will be
consistent with CALFED’s Delta ecosystem restoration strategy.

Congressional authorization may or may not be needed for federal government participation in
CALFED’s Levee Program.

Prog~;arn Coordination
Program coordination will be necessary as shown on the attached organization charts for the
Levee Program and CALFED’s Levee Implementation Group. The LIG will be used to
coordinate agency and Stakeholder concerns.

Additional coordination with DWR’s SDI, NDI, and CALFED’s Ecosystem Restoration
Program is very important.

5 Schedule
This is an ongoing action.
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Action
#28 Levees Special Projects

1 General Description of the Action
The Special Flood Control Projects Program was created in 1988 under SB 34 the Delta Flood

/ Protection Act to provide funding for levee maintenance of eight western Delta Island. These
islands have statewide significance for water quality. This action will continue this work and
help transition into the Levee Program’s Delta Levee Special Improvement Projects Plan. This
action will demonstrate how the federal government can participate in CALFED’s Levee
Program.

Cost Estimate
In SFY 1998-99, the Special Flood Control Projects Program is being carried forward under
funding provided by the Safe, Clean, Reliable Water Supply Act, Division 24 of the California
Water Code. This funding runs out June 30, 1999.

For SFY 1999-2000 $11 million is needed from the State and in FFY 2000 $1 million from the
Federal Government. State funding is being pursued through three potential funding sources’: a
BCP, a bill authored by Assemblyman Machado AB 1521 and a Water Bond.

For SFY 2000-2001 $12 million is needed from tho State and in FFY 2001 $1 million is needed
from the Federal Government.

3 Program Administration and Governance
See affached organization charts for the Levee Program and CALFED’s Levee Implementation
Group. The LIG will be used to coordinate agency and Stakeholder concerns.

.Special Flood Control Projects Program is described in the California Water Code, Division 6,
Part 4.8 - Delta Flood Protection, Chapter 2 - Special Flood Control Projects (commencing with Section
123 !0)- It is ttae intent of the California Legislature that, to the extent allowed by existing
requirements, levee rehabilitation will be Consistent with CALFED’s Delta ecosystem
restoration strategy.

Congressional authorization may or may not ~,e needed, for federal government participation in
CALFED’s Levee Program.

4 Program Coordination
Program coordination will be necessary as shown on the attached organization charts for the
Levee Program and CALFED’s Levee Implementation Group. The LIG will be used to
coordinate agency and Stakeholder concerns.Additional coordination with DWR’s SDI, NDI,
and CALFED’s Ecosystem Restoration Program is very important.

5 Schedule
This is an ongoing action.
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Action
#29 Emergency Response Program

General Description of the Action
The existing emergency response capabilities need to be continuously refined, and funding
needs to be increased. The Emergency Management Plan will build on existing state, federal
and local agency emergency management.

This action will improve response flexibility to ensure that appropriate resources are available
and properly deployed, and provide for effective disaster recovery measures.

Cost Estimate
Current funding for Emergency Response is being provided by the Safe, Clean, Reliable Water
Supply Act, Division 24 of the California Water Code. This funding runs out June 30, I999. A
$10 million Emergency Response Fund needs to be developed to facilitate an effective
emergency response capability. Approximately $2 million is needed to keep the revolving fund
fully funded.

For SFY 1999-2000 $7 million is needed from the State and in FFY 2000 $3 million from the
Federal Government. State funding is being pursued through three potential funding sources: a
BCP, a bill authored by Assemblyman Machado AB 1.521 and a Water Bond.

For SFY 2000-2001 $1 million is needed from the State and in FFY 2001 $1 million is needed
from the Federal Government.

Program Administration and Governance
See attached organization charts for the Levee Program and CALFED’s Levee Implementation
Group. The LIG will be used to coordinate agency and Stakeholder concerns.

Emergency l~esponse is described in the California Water Code Section 128.

Congressional authorization may be needed for federal government participation in CALFED’s
Levee Program.                   ,    ~,

4 Program Coordination
Program coordination will be necessary as shown on the attached organization charts for the
Levee Program and CALFED’s Levee Implementation Group. The LIG will be used to

¯ coordinate agency and Stakeholder concerns.

Emergency response should also be coordinated with FEMA

5 Schedule
This is an ongoing action.
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Action
# 30 Identify Risks to Delta Levees and Develop a Risk Management Strategy

General Description of the Action
Delta levees and islands are at risk of failure from floods, seepage, subsidence, earthquakes, and
other threats. This action will identify the risks to Delta levees, evaluate the potential
consequences of the levee failures and implement an appropriate risk management strategy.
This action includes a preliminary study to quantify the scope and cost of the main study.

2 Cost Estimate
The estimated cost of the preliminary study is $50,000 in SFY 1999-2000, with the inain study
estimated to be $2 million ($1 million in FFY 2000 and $1 million in FFY 2001).

Program Administration and Governance
Calfed/DWP~ will administer the studies. It is anticipated that a "Risk Management" contractor
would lead the main study.

4    Program Coordination
Levees & Channels Technical Team

5 Schedule
This action will take 2+ years (SFY" 1999-2000, FFY 2000 and 2001). Periodic updating may
be needed.
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Action
#14 North Delta Investigation

General Description of the Action
This action will develop a Feasibility Study and Environmental Documentation for the North
Delta Investigation. Project components may include breaching Me Cormack Williamson
Tract, dredging, levee raising and levee setbacks on the lower Mokelunme River. CALFED is
currently coordinating the North Delta Investigation reconnaissance study.

Cost Estimate
An estimated $3 million will be needed to complete this action. ($1 million for FFY 2000 and
$2 million for FFY 2001)

Program Administration and Governance
CALFED will provide stakeholder and agency coordination and DWR will administer the
Feasibility Study and Environmental Documentation.
No change in CALFED’s current Program Administration or Governance is required to carry
out this action.

4 Program Coordination               ,5
Calfed’s roleis to promote a regional solution that provides ecosystem restoration, improved
through Delta conveyance and flood control.       ;

CALFED will continue to coordinate this investigation with 4 other concurrent flood control
and ecosystem restoration projects in the North Delta watershed. These projects include:
¯ Sacramento County’s Beach Stone Lakes Flood Control Plan,
¯ South Sacramento County Streams, Morrison Creek Stream Group
¯ Mokelumne River Feasibility Study (Directed Category III Action), and
¯ Consumnes River Feasibility Study (Directed Category III Action)

The participants include:
¯ SAFCA,
¯ Sacramento County,

.. ¯ San Joaquin County, ¯ ~
¯ Delta Protection Commission,
¯ local land owners, ¯
¯ EBMUD,
¯ TNC,

¯ US Army Corps of Engineers, and
¯ The Reclamation Board

5 Schedule
This action will take 2 years (FFY 2000 and 2001). A reconnaissance study is currently
underway.
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